

Remediation Roadmap

NovaPay Technologies — post-acquisition security remediation plan

Organized by time horizon and mapped to People / Process / Technology

This roadmap sequences the remediation of the risks in the risk register. Pre-close conditions are severe enough that Meridian should not assume the liability until they are addressed. The remaining items are phased over the first six months post-close, balancing quick wins that build trust with the acquired team against the strategic changes that need budget and planning.

Effort key: Low = days / minimal spend | Medium = weeks / moderate spend | High = months / significant spend or hiring.

Phase 0 — Pre-Close Conditions (must resolve before the deal closes)

These directly address the two Critical risks and the largest liability. Meridian should make them contractual conditions of close.

Action	Risk	Effort	Domain
Full Okta MFA rollout to 100% of staff and all administrative access (R-001).	R-001	Low	Technology / Process
Sign an incident-response retainer with a third-party IR firm to cap breach liability from day one (R-005).	R-005	Low	Process
Kick off the SOC 2 Type II audit engagement so the clock starts before close (R-004).	R-004	Medium	Process

Phase 1 — 30-90 Days Post-Close (quick wins)

Fast, visible improvements that show the acquired team security is being taken seriously.

Action	Risk	Effort	Domain
Deploy EDR to all Windows endpoints — CrowdStrike Falcon Go or SentinelOne (SMB tiers) (R-002).	R-002	Medium	Technology
Bring the legacy Oracle database into the asset inventory; confirm encryption at rest and apply baseline CIS hardening and logging (R-003).	R-003	Medium	Technology / Process
Enable GitHub secrets scanning, audit public repositories, rotate any exposed credentials (R-007).	R-007	Low	Technology
Stand up vulnerability scanning across cloud, containers and endpoints; set an initial patch SLA (R-006).	R-006	Medium	Technology / Process

Phase 2 — 90-180 Days Post-Close (strategic)

Structural changes requiring budget, hiring, and organizational alignment.

Action	Risk	Effort	Domain
Hire a dedicated security lead or embed a Meridian security resource; establish separation of duties (R-008).	R-008	High	People

Action	Risk	Effort	Domain
Develop and test a formal incident-response plan aligned to NIST SP 800-61 (R-005).	R-005	Medium	Process
Commission a penetration test of the Kubernetes payment environment.	R-002/R-006	Medium	Technology / Process
Establish a formal risk-management process and security policy set to close the governance gap.	R-004/R-008	Medium	Process / People

People / Process / Technology at a glance

People	Security lead / embedded Meridian resource; separation of duties; awareness training ownership.
Process	IR retainer and tested IR plan; SOC 2 Type II; vulnerability & patch management; risk-management process; access reviews.
Technology	Full MFA; EDR on all endpoints; Oracle DB hardening & encryption; secrets scanning; vulnerability scanning; SIEM/log aggregation.

Fictional scenario for a cybersecurity portfolio project. Product names are illustrative, not endorsements.